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Site Name: Verona Well Field
Project Number: 1725-012-01-10 0001 AL
Vehicle: SSP&A

SSID: 0551

EPA CERCLA ID: MID980793806

RPM:

Kelly Poulos

Work Completed and arising issues (May 1 through May 31, 2022):

ou2

During this period, SSP&A worked on the main text, figures, tables, and appendices for the 5Y report.
SSP&A worked on spatial data, updated tables, and prepared the final dataset that was used for the water-
level and plume mapping. SSP&A reviewed and finalized the report and then worked on response to
comments for the figures and text. Additionally, SSP&A joined a call with EPA on BW-9 and software,
made additional edits to the 5Y report and figures, and completed the final version of the 5Y report.
Finally, SSP&A prepared the monthly report.

Remaining Funding (February 11, 2020 through May 31, 2022):

Obligated Funds $100,000.00
Funds Used (OU2) $81,194.59
Current Charges $8,641.31
Remaining Funds $18,805.41
Non-obligated Funds Remaining $153,695.00

Forecasts of any potential new tasks:

None

Anticipated Delays or Issues affecting completion of tasks:

None

Task Status Table (February 11, 2020 through May 31, 2022)

Percent completion (estimate Estimated variation in effort needed to
Task # of work done versus what complete task (compared to approved
remains) Quote 09/29/2020)

2.1 33% None
2.2 0% None
23 52% -10%
2.5 49% +45%
TOTAL 32% None

Note: Percent completion estimates are approximate and limited by uncertainty in the scope definition and project progress

beyond our control.
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Deliverable Schedule Table (February 11, 2020 through May 31, 2022)

Task # Name of Deliverable Input Received Completion Date
2.1 Mapping Hydraulic
Gradients
2/16/2021: Site documents received for review from EPA TBD
3/23/2021: Project Kickoff call (EPA & SSP&A)
2.2 Optimizing Groundwater Monitoring TBD
Network
2.3 Evaluating Remedy Effectiveness and 11/16/2021: Kickoff meeting for 5YR evaluations 11/16/2021
Remedial Progress 12/6/2021: Evaluations for 5-YR Review 05/13/2022
02/17/2022: Draft calculations for 5Y — presentation to KP/DW | 02/17/2022
03/09/2022: Draft summary presentation on updated 03/09/2022
calculations
03/21/2022: Review call 03/22/2022
04/15/2022: Simple Linear Trends at TSRR Sent to D. Wilson on 4/15/2022
05/01/2022: Completed calculations and finalized 5YR 05/13/2022
2.5 Review and Comment on Site Reports
3/23/2021: received annual monitoring report
Memo regarding Review of 2020 Annual Draft sent 6/30/21 with
Monitoring Report prepared by Progressive summary of differences excel
Engineering & Construction, Inc. (Progressive, file.
2021)
8/2/2021: response to EPA comments on sampling received 8/3/2021: recommendations
with question re: sampling plan from RPM sent via email
3 Status Reporting (Monthly) 15" of the month
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P00010 02/11/2021
Funding approved (obligated)
0001AL Verona Well Field $253,695 ($100,000)
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